TASKBOARD

Product Backlog	In Progress	Completed
User Story 1 Sprint 5 - Define core screen navigation requirements and user flow scope - Research UI/UX design trends for educational and tutoring platforms - Review competitor platform layouts and compile presentation notes - Create UI copy guidelines and standard button/heading terminology - Analyze student/tutor accessibility needs for screen layouts	None	- Define core screen navigation requirements and user flow scope - Research UI/UX design trends for educational and tutoring platforms - Review competitor platform layouts and compile presentation notes - Create UI copy guidelines and standard button/heading terminology - Analyze student/tutor accessibility needs for screen layouts - Review and approve low-fidelity layout concepts for home screen - Sketch low-fidelity wireframes for Home and Resource Library screens - Map out user navigation paths for presentation walkthroughs - Draft description labels and body text for resource cards - Research optimal placement for search and filter UI elements -
User Story 2 - Review and approve low-fidelity layout concepts for home screen - Sketch low-fidelity wireframes for Home and Resource Library screens - Map out user navigation paths for presentation walkthroughs - Draft description labels and body text for resource cards - Research optimal placement for search and filter UI elements		
User Story 3 - Coordinate design review meeting and collect team feedback - Design high-fidelity UI mockups for Tutor Discovery and Profile pages - Build presentation slides showcasing initial UI mockup wireframes - Write microcopy for buttons, form fields, and tooltips - Verify UI elements against Tier 1 and Tier 2 user		

stories		
User Story 4 - Sign off on final UI mockup set and update sprint progress - Export component style guide, color palette, and asset exports - Practice interactive UI design walkthrough for project demonstration - Compile UI specification section in the project documentation - Record design decision rationale in the research logbook		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	- Finalize the UI wireframes and high-fidelity mockups. - Review team feedback and implement any required design improvements. - Complete the UI documentation and prepare the project demonstration.
2. Is anyone working on anything that is not on the board?	- No. All team members are working on tasks assigned in the Sprint 5 Trello board.
3. What do we need to finish as a team?	- Complete the final UI mockups. - Finalize the presentation slides and walkthrough. - Export design assets and complete the UI specification documentation. - Ensure all user stories are covered before the sprint review.
4. Are there any bottlenecks or blockers to the flow of work?	- Waiting for final feedback and approval on some UI designs before closing the sprint. - Minor adjustments may be needed based on team review, but there are no major blockers.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks	

	or problems)?	

Date:	21 July 2026	
Tuesday	1. What did I complete since the last standup?	Defined core screen navigation and user flow, researched UI/UX trends for tutoring platforms, reviewed competitor layouts, created UI copy guidelines, and analyzed accessibility needs.
	2. What am I planning to complete between now and the next standup?	Begin reviewing low-fidelity layouts and sketch wireframes for the Home and Resource Library screens.
	3. What are my impediments (or risks or problems)?	No major blockers; awaiting minor team feedback.

Date:	22 July 2026	
Wednesday	1. What did I complete since the last standup?	Reviewed low-fidelity concepts, sketched Home and Resource Library wireframes, mapped navigation paths, drafted resource card text, and researched search/filter placement.
	2. What am I planning to complete between now and the next standup?	Prepare high-fidelity mockups and organize the design review meeting.
	3. What are my impediments (or risks or problems)?	Minor design adjustments required after internal review.

Date:	23 July 2026	
Thursday	1. What did I complete since the last standup?	Conducted the design review, collected feedback, designed high-fidelity Tutor Discovery and Profile mockups, prepared presentation slides, wrote microcopy, and verified UI against Tier 1 and Tier 2 user stories.
	2. What am I planning to complete between now and the next standup?	Finalize UI assets, documentation, and project walkthrough.
	3. What are my impediments (or risks or problems)?	Waiting for final approval on a few UI refinements.

Date:	24 July 2026	
Friday	1. What did I complete since the last standup?	Finalized UI mockups, updated sprint progress, exported the style guide and assets, practiced the interactive walkthrough, completed the UI specification, and documented design decisions.
	2. What am I planning to complete between now and the next standup?	Prepare for the sprint review and presentation.

	3. What are my impediments (or risks or problems)?	No major impediments.