TASKBOARD

Product Backlog	In Progress	Completed
User Story 1 Sprint 1 - Outline database system architecture and relationship rules - Design visual symbols and layout structure for the ERD chart - Prepare database presentation outline and architecture slides - Define data dictionary formatting standards for documentation - Identify data entity fields required for User, Tutor, and Booking models	None	- Outline database system architecture and relationship rules - Design visual symbols and layout structure for the ERD chart - Prepare database presentation outline and architecture slides - Define data dictionary formatting standards for documentation - Identify data entity fields required for User, Tutor, and Booking models - Define primary keys, foreign keys, and cardinalities - Draft ERD diagram for User Registration and Profile entities - Create visual diagrams explaining database flows for stakeholders - Write entity field definitions and data type specifications - Research data privacy requirements for user credentials and logs - Audit database relationships for normalization and efficiency - Expand ERD diagram to include Session Booking and Chat entities - Review diagram clarity and ensure readability for presentation - Document database constraints and table relationship rules - Verify dataset mapping against Tier 1 and Tier 2 subscription models - Finalize database schema design and sign off on ERD model - Export clean, high-resolution ERD graphics for documentation - Finalize database architecture presentation deck
User Story 2 Sprint 2 - Define primary keys, foreign keys, and cardinalities - Draft ERD diagram for User Registration and Profile entities - Create visual diagrams explaining database flows for stakeholders - Write entity field definitions and data type specifications - Research data privacy requirements for user credentials and logs -		

		- Insert complete database dictionary into the project technical report - Summarize ERD research findings in the team logbook
User Story 3 Sprint 3 - Audit database relationships for normalization and efficiency - Expand ERD diagram to include Session Booking and Chat entities - Review diagram clarity and ensure readability for presentation - Document database constraints and table relationship rules - Verify dataset mapping against Tier 1 and Tier 2 subscription models -		
User Story 4 Sprint 4 - Finalize database schema design and sign off on ERD model - Export clean, high-resolution ERD graphics for documentation - Finalize database architecture presentation deck - Insert complete database dictionary into the project technical report - Summarize ERD research findings in the team logbook -		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	- Finalize the Entity Relationship Diagram (ERD) for all project modules. - Verify entity relationships, primary keys, foreign keys, and normalization. - Complete the data dictionary with field descriptions and data types. - Prepare and finalize the database architecture presentation.

	- Export the final ERD and integrate all database documentation into the technical report.
2. Is anyone working on anything that is not on the board?	No. All team members are working according to the Sprint 6 task board and assigned database design activities.
3. What do we need to finish as a team?	- Complete the ERD and review it for accuracy. - Finalize the database presentation slides. - Complete the data dictionary documentation. - Review subscription model mapping. - Update the technical report and team logbook.
4. Are there any bottlenecks or blockers to the flow of work?	- Minor discussions regarding entity relationships and cardinalities. - Reviewing database constraints required additional validation before final approval. - No major blockers preventing sprint completion.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	I outlined the database architecture, designed the ERD layout, and identified the required fields for the User, Tutor, and Booking entities.
	2. What am I planning to complete between now and the next standup?	I will define primary and foreign keys, create the first ERD draft, and document entity data types.
	3. What are my impediments (or risks or problems)?	I am reviewing the project requirements to ensure all entities and relationships are correctly identified.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	I defined the primary keys, foreign keys, and cardinalities, and completed the initial ERD for user registration and profiles.
	2. What am I planning to complete between now and the next standup?	I plan to expand the ERD, document database constraints, and review the entity relationships.

	3. What are my impediments (or risks or problems)?	Some relationships require validation to ensure they meet the project requirements.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	I expanded the ERD to include Session Booking and Chat entities, reviewed normalization, and documented database constraints.
	2. What am I planning to complete between now and the next standup?	I will finalize the database schema, complete the presentation slides, and prepare the final documentation.
	3. What are my impediments (or risks or problems)?	The database design needs a final review before it can be approved.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	I finalized the database schema, exported the ERD, completed the data dictionary, and updated the technical report.
	2. What am I planning to complete between now and the next standup?	I will support the final project review and make any required changes before submission.
	3. What are my impediments (or risks or problems)?	There are no major impediments. The sprint objectives have been completed successfully.