TASKBOARD

Product Backlog	In Progress	Completed
User Story 1 Sprint 1 - Create team GitHub repository and set up branch protection rules - Choose and configure UI component library and icon packages - Set up demonstration test environment on presentation device - Initialize development documentation and setup instructions - Research recommended cloud backend configurations (Firebase/Supabase)	- Create team GitHub repository and set up branch protection rules - Choose and configure UI component library and icon packages - Set up demonstration test environment on presentation device - Initialize development documentation and setup instructions - Research recommended cloud backend configurations (Firebase/Supabase)	- Outline database system architecture and relationship rules - Design visual symbols and layout structure for the ERD chart - Prepare database presentation outline and architecture slides - Define data dictionary formatting standards for documentation - Identify data entity fields required for User, Tutor, and Booking models - Define primary keys, foreign keys, and cardinalities - Draft ERD diagram for User Registration and Profile entities - Create visual diagrams explaining database flows for stakeholders - Write entity field definitions and data type specifications - Research data privacy requirements for user credentials and logs - Audit database relationships for normalization and efficiency - Expand ERD diagram to include Session Booking and Chat entities - Review diagram clarity and ensure readability for presentation - Document database constraints and table relationship rules - Verify dataset mapping against Tier 1 and Tier 2 subscription models - Finalize database schema design and sign off on ERD model - Export clean, high-resolution ERD graphics for documentation - Finalize database architecture presentation deck
User Story 2 Sprint 2 - Configure backend environment variables and project credentials - Set up global design tokens (colors, typography) in frontend codebase - Test local project execution on secondary presentation hardware - Write step-by-step Git workflow guide for team members - Test backend database connection strings and environment keys		

		- Insert complete database dictionary into the project technical report - Summarize ERD research findings in the team logbook
User Story 3 Sprint 3 - Verify build pipelines and resolve configuration conflicts - Build reusable base UI wrapper layout and navigation shell - Verify local app startup speed and screen resolution scaling - Document environment setup troubleshooting steps - Audit database security settings in the development environment		
User Story 4 Sprint 4 - Conduct environment check across all team member devices - Commit initial frontend project template to repository - Confirm readiness of presentation hardware for live demos - Finalize README.md and repository setup documentation - Confirm cloud database connection status and record logs		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to finalize the subscription tiers, partner strategy, and high school outreach plan. We also need to complete the promotional materials and presentation content.
2. Is anyone working on anything that is not on the board?	No. The team is working on the assigned Sprint 7 tasks and focusing on subscription and partnership planning.
3. What do we	We need to complete the Tier 1 and Tier 2 subscription

need to finish as a team?	structure, partner proposal, outreach materials, and supporting presentation slides.
4. Are there any bottlenecks or blockers to the flow of work?	There are no major blockers. The main focus is coordinating the subscription designs, partner resources, and presentation materials before final review.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	I worked on the partnership program objectives and high school outreach scope. I also designed promotional concepts for the two subscription tiers and researched free ICT resources such as CS50 and Cisco NetAcad.
	2. What am I planning to complete between now and the next standup?	I plan to structure the pricing tiers and create a comparison table for Tier 1 and Tier 2. I will also work on the subscription feature breakdown.
	3. What are my impediments (or risks or problems)?	I need to ensure that the subscription benefits are clearly differentiated and that the selected resources are relevant to the target users.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	I worked on the pricing structure and community group rates for the subscription plans. I also developed the subscription comparison table and presentation graphics explaining the differences between Tier 1 and Tier 2.
	2. What am I planning to complete between now and the next standup?	I plan to work on the high school partnership workflow and prepare the partner badge designs. I will also start preparing the partnership proposal presentation.
	3. What are my impediments (or risks or problems)?	The main challenge is making sure the pricing and features remain clear and suitable for the target high school communities.

Date:	6 August 2026

Thursday	1. What did I complete since the last standup?	I drafted the high school partnership engagement workflow and prepared the partner badge concepts. I also worked on the formal outreach email and compiled ICT resource playlists for the different subjects.
	2. What am I planning to complete between now and the next standup?	I plan to review the partner strategy and subscription structure with the team. I will also finalize the pitch deck and subscription presentation slides.
	3. What are my impediments (or risks or problems)?	There are no major blockers, but the partnership information needs to be reviewed to ensure that the proposal is clear and professional.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	I reviewed the partner strategy and finalized the subscription tier structure. I also exported the subscription UI assets, completed the pitch deck and updated the Subscription & Partner Strategy report.
	2. What am I planning to complete between now and the next standup?	I will support the team with any final changes to the subscription and partnership documentation. I will also ensure that the external resource links and partner information are properly recorded.
	3. What are my impediments (or risks or problems)?	There are no major impediments. The Sprint 7 tasks were completed and the remaining work involves final review and refinement.